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3 WEEK SCHEDULE   #: 37

Strander Boulevard Extension Phase 1, Seg. 2A By: JJZ Date:

Approved By

Comments

9/10 9/11 9/12 9/13 9/14 9/15 9/16 9/17 9/18 9/19 9/20 9/21 9/22 9/23 9/24 9/25 9/26 9/27 9/28 9/29 9/30 10/1 10/2 10/3 10/4 10/5 10/6 10/7 10/8 10/9 10/10 10/11 10/12 10/13 10/14

M TU W TH F SA SU M TU W TH F SA SU M TU W TH F SA SU M TU W TH F SA SU M TU W TH F SA SU

Meetings

Weekly Owner's Meeting X X X X X Weekly Meeting @ 1:00 pm

Mass Safety Meeting X

Tool Box Meeting X X X X X

Survey

TESC 

ATKN Erosion Control Maintenance

PSE

Sep-12

Activity
Survey 

Needed

09/17/12

CAG-11-133 

As-Built Week

RESP

PSE

Relocate North/South Powerlines Waiting on Easements

East West Power Line De-Energize

Railroad (BNSF)

Clear and Grub

Roadway

KLB Pond Embankment

Dewatering

Water Drawdown (Pump Station)

Water Drawdown (Foundation)

Pump Station

Mobe Pump Station Equipment X

KLB Excavate/Set PS2 (Wet Well)KLB Excavate/Set PS2 (Wet Well)

KLB Excavate/Set PS2 - MH1 Inlet Manhole

KLB Seal Pour for Wet Well and MH1 X Concrete Scheduled for 2:00 pm

JPF Tie PS2 (Wet Well) together with Inlet Manhole

KLB Backfill Structures

KLB Remove Shoring

KLB Excavate/Set Drainage Run and DR1 - SD3

KLB Grade Pump Station Foot Print

Shoring

DBM Drill Level 3 Tie-Backs

DBM Set Level 3 Tie-backs

DBM Grout Level 3 Tie-backs

ATKN Set Level 3 Walers

DBM Stress Level 3

KLB Excavate to Bottom of Hole 10,000 CY of Excavation

KLB Prep Crane Pad

Structures

Pile Driving (24 inch Cans)

ATKN Receive Piles

ATKN Mobe Equipment for Pile Driving

ATKN Rig Up Pile Driver

ATKN Drive Test Pile #1 1 Footing Pile

ATKN Drive Test Pile #2 1 Footing Pile

ATKN Drive Footing Pile 75 footing Pile

ATKN Drive East Wall Footing Pile 17 Wall Footing Pile

Day Shift Night Shift

Printed on: 9/19/2012 4:18 PM C = Cure,   D = Deliver, E = Electrical   F = Form,   P = Concrete Pour,   R = Rebar,   S = Strip


